EXHIBIT 300 Ull 014-000000032

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2012-02-29

Date of Last Change to Activities: 2012-08-31
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-07-31
Date of Last Exhibit 300A Update: 2012-07-31
Date of Last Revision: 2012-08-31

Agency: 014 - Department of State Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Consular Systems Modernization

2. Unique Investment Identifier (Ull): 014-000000032

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

1. CSM will provide domestic visa facilities a set of enterprise services supporting paper-less
IV processing. The project will integrate with CEAC, EDP, Bulk Scanning & CCD paper-less
initiatives. When globally deployed, piVot will replace IVIS & DVIS systems at NVC & KCC.
piVot will interface with partner agencies with technology evolving towards enterprise
standards. Only value-added workflow steps and system functions will be implemented in the
new system, thereby increasing the availability of staff to handle exceptions and special
cases. The business will be impacted through a transition to digital workflow and document
management. The replacement solution is to provide the following benefits: a. Allow for
paperless processing and preparation of IV cases domestically before transmission to post. b.
Enhance system usability through a consistent and intuitive user interface and behavior. c.
Consolidate data to reduce file transfers, manual re-entry and re-work across lines of service.
d. Increase visibility and access to visa information across Department facilities. e. Provide
workflow for special services, and specific workflow requirements per visa classifications. f.
Deliver system flexibility and scalability adaptable to requirements and process changes. g.
Reduce the cost of maintaining consular systems. 2. CSM will modernize and consolidate
the functionality contained within the existing suite of systems under a common framework.
This new enterprise framework of tools will support CA s core lines of business by facilitating
the provision of a wide range of services to United States (US) citizens and non-US citizens
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both domestically and abroad, including passport and visa issuance, as well as services
provided to citizens overseas. Initially, two new systems were envisioned to support CA s
business: Global Citizen Services (GCS) and Global Visa System (GVS). Continuing analysis
showed major benefits to combining the two initiatives into a single framework, as elimination
of duplicated functions and reuse were key goals of both systems. By consolidating into a
single framework, CST can maximize function and process reuse as well as provide staff with
a unified look and feel. The preliminary project scope includes the current systems involving
US citizens (TDIS suite, ACS, ATS, CTF, IBRS, IPCA, PIERS, PMLS, MIS, PRISM, PLOTS,
OPSS) and non-US citizens (IVIS, IVO, DVIS, NIV, PIMS).

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The current application supporting domestic processing of immigrant visas (IVIS) is
expensive and reaching capacity with limited scaling options. The application may not be
able to handle the case volumes expected to accrue before a complete visa processing
solution can be developed and deployed. The system does not support current initiatives to
move to a paperless workflow in line with other ongoing projects such as eDP, Bulk Scanning,
EQM, CEAC, and ConsularOne. This investment will increase the efficiency of both domestic
and overseas visa processing by streamlining the domestic processing. If this investment is
not fully funded, the application may not be able to handle the case volumes expected to
accrue before a complete visa processing solution can be developed and deployed.
Additionally, the current operational environment that supports CA s core services is based on
antiquated technology, which has been patched/enhanced numerous times. During its
lifespan, both the demand and process requirements have increased drastically, and
enhancements to meet this changing environment grow increasingly more difficult. The
architectures and technologies supporting activities overseas and domestically are drastically
different, and rely on complex, custom-built interactions that cause data integrity issues. The
Bureau of Consular Affairs needs a common framework to support all activities worldwide in
order to facilitate the sharing of workload, as well as the shifting of CA resources and the
reuse of common services. Additionally, O&M costs for the citizen and non-citizen systems
are becoming prohibitively expensive. If this investment is not fully funded, the current
applications will not be able to reuse common services or shift CA resources as needed for
support, resulting in increasing operational costs for both the citizens and non-citizens
systems currently maintained by CST, and further complicating change management and
CST s ability to define requirements or impact of mandated processing for multiple systems.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Investment activity begins in CY. N/A.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

1. Begin development and deployment of new components to support the Consular One
effort. A new framework for all future consular systems development will be designed,
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developed and field tested with the first production module supporting the travel document
adjudication business process. This framework will be designed to support future application
components not yet designed by providing an open development platform. 2. Complete
Phase 1 of the Pre-IVO-Technology (piVot) project.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-12-30
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.0
$0.0

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$0.0
$0.0
0

$0.0

0.00%

$0.0
$21.5
$0.0
$21.5
$0.0
$0.8
$0.8

$22.3
$0.8

$22.3

0.00%

$0.0
$22.7
$0.0
$22.7
$0.0
$1.2
$1.2

$23.9
$1.2
10
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
For the first phase of CSM, CST is utilizing a function point monitoring method per release to monitor functional progress against the initial
function point projections. Function point analysis will give CST metrics, using agile development, similar to EVM metrics.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-31

Section B: Project Execution Data

Table 11.B.1 Projects

1 Pre-IVO-Technology (piVot) The purpose of this initiative is to
provide domestic visa facilities a
set of enterprise services
supporting paper-less IV
processing. As a result of this
initiative, CST will be able to
retire IVIS & DVIS systems at
NVC & KCC, and will provide
Consular workers with
streamlined tools to more
efficiently process visa
appications.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

1 Pre-IVO-Technology
(piVot)

Key Deliverables
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
DE(] Completion Date Date (in days) (WCEVED) (%)

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance chedule Variance
Date Completion Date Date (CEVE)] (WCEVED) (%)

NONE
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Section C: Operational Data

Table Il.C.1 Performance Metrics
Metric Description Unit of Measure

FEA Performance Measurement Baseline Target for PY
Measurement Condition

Actual for PY

Category Mapping
Amount of time
required to create and
check quality on a
received petition

decreases

Time (days) Process and Activities

Under target 12.000000
- Productivity

12.000000

Percentage of IV fees
collected online
increases

Percentage Customer Results -

Over target 75.000000
Service Accessibility

75.000000

Percentage of IV
Applications and
Supporting
Documents collected
online and reviewed
in a paperless
process increases -
reducing the overall
amount of paper
correspondence
managed and mailed.

Percentage Mission and Business

Results - Services for
Citizens

Over target 0.000000 0.000000

Overall cost to
maintain domestic
visa processing
systems decreases

Dollars Technology -

Under target 317500.000000
Technology Costs

317500.000000

Overall time to Months
develop and roll-out a
new release

Process and Activities

Under target 6.000000
- Productivity

0.000000
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12.000000

75.000000

0.000000

317500.000000

0.000000

Target for CY

11.000000

76.000000

1.000000

317499.000000

4.000000

Reporting
Frequency

Semi-Annual

Semi-Annual

Semi-Annual

Semi-Annual

Monthly
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